



# Website Re-Development

## Proposal For

Company: APS

Contact Person: APS School

Email: ankush@thinktanker.in

Phone: 9104507902

## Prepared By

Company: ThinkTanker

Name: Ankush Ambekar

Email: ankush@thinktanker.in

Proposal Number: PROP-2026-0003

Date: 15/1/2026

Valid Till: 22/1/2026

# Table of Contents

|     |                                     |    |
|-----|-------------------------------------|----|
| 1.  | Project Requirement                 | 2  |
| 2.  | About ThinkTanker                   | 3  |
| 3.  | Project Scope                       | 3  |
| 4.  | Core Features and Modules           | 5  |
| 5.  | Data Migration(Content + Documents) | 6  |
| 6.  | Data Migration(Content + Documents) | 6  |
| 7.  | SEO Continuity(301 Redirect Plan)   | 6  |
| 8.  | Development Technologies            | 6  |
| 9.  | Server Requirements                 | 7  |
| 10. | Development Timeline                | 7  |
| 11. | Team and Resource Allocation        | 7  |
| 12. | Development Cost                    | 8  |
| 13. | Client Responsibilities             | 8  |
| 14. | Payment Schedule                    | 8  |
| 15. | Maintenance & Technical Support     | 9  |
| 16. | New Section                         | 10 |
| 17. | Assumptions                         | 11 |
| 18. | Terms and Conditions                | 11 |
| 19. | Version Logs                        | 12 |

## Executive Summary

- Prepared for APS
- Prepared by Ankush Ambekar (ThinkTanker)
- Valid until 22/1/2026
- Total value TBD
- Client contact ankush@thinktanker.in

## Project Requirement

APS International School requires a complete revamp of its existing website to improve loading speed, modernize the user interface, ensure mobile-first responsiveness, and make content updates easier. The current website is built on static HTML pages and is reported to be slow and difficult to maintain.

This proposal outlines ThinkTanker's approach, scope of work, recommended technology stack, and project timeline for APS International School's website redevelopment.

## About ThinkTanker

ThinkTanker is a global IT consulting and development company delivering tailored digital solutions across web, mobile, eCommerce, and enterprise systems. Our team combines deep technical expertise with a strong focus on precision, scalability, and user-centric design, enabling us to build high-performance platforms for businesses of all sizes. With extensive experience in WordPress development, custom applications, API integrations, cloud deployments, and industry-specific digital ecosystems, we work closely with clients to understand their vision and deliver solutions that are secure, innovative, and aligned with long-term business goals.

At ThinkTanker, we prioritize reliability, timely execution, and measurable impact, ensuring every project exceeds expectations and contributes to sustainable digital growth.

## Project Scope

### Sitemap and Pages(As Provided by client)

#### Home

#### The School

- History

- Mission -Vision
- About Us
- Management
- The Principal Desk
- **Academics**
  - Curriculum
  - Activity of the month
  - Academic Planner
  - Promotion & Assessment Policy
  - Syllabus / Mock Papers
- **Campus**
  - Facility
  - Sports
  - Co- Curricular Activities
  - Auditorium
  - Amphitheater
- **Media Gallery**
  - Media Gallery
  - Video Gallery
- **Admission**
  - Admission Criteria
  - Fee Structure
  - Brochure
  - FRC Order fee
- **Parent Corner**
  - Guideline to Parents / Students
  - Code of Conducts for Students
  - School Uniform

- School Timing
- Online Feed back
- **CBSC Section**
  - CBSC Result
  - CBSC Mandatory Disclosure
  - Mandatory Disclosure SARAS Appendix IX
  - CBSC Circular
  - CBSC Sample papers XII
  - CBSC Sample papers X
  - View TC
- **WEB Mail**
- **Career**
  - **Job application from**
- **Admission Inquiry**
  - Inquiry form
- **Downloads**
  - Leave Application
- **Achievements**
  - Sports and Academics
- **General Info**
  - Faculty
  - Parents Testimonial
  - News Letter
  - List of Holidays
- **Calender**
  - Internal examination
  - External examination
  - CCA schedule

- Parents teacher meeting
- Holiday Calendar
- Inter-house Competition /activities

- **Fee Payments**

Online Fees Payments

## Core Features and Modules

---

Mobile-first responsive UI for all pages and modules.

Header and footer navigation aligned to the approved sitemap.

CBSE section structure as per sitemap (Result, Mandatory Disclosure, SARAS Appendix IX, Circular, Sample Papers, View TC).

Downloads section for documents provided by the school (e.g., Leave Application).

Gallery section for media and video items as per the sitemap.

- Calendar section as per sitemap (internal/external examination, CCA, PTM, holiday calendar, inter-house competitions/activities).
- Forms: Inquiry form and job application form, with validation and basic spam protection.

## Data Migration(Content + Documents)

---

- Mobile-first responsive UI for all pages and modules.
- Header and footer navigation aligned to the approved sitemap.
- CBSE section structure as per sitemap (Result, Mandatory Disclosure, SARAS Appendix IX, Circular, Sample Papers, View TC).
- Downloads section for documents provided by the school (e.g., Leave Application).
- Gallery section for media and video items as per the sitemap.
- Calendar section as per sitemap (internal/external examination, CCA, PTM, holiday calendar, inter-house competitions/activities).

Forms: Inquiry form and job application form, with validation and basic spam protection.

## Data Migration(Content + Documents)

---

- Migration of existing website content into the new website templates, based on the final content files provided by the school.
- Migration of downloadable documents (PDFs) and restructuring them into the correct website sections (Downloads / Admission / CBSE etc.).
- Migration of existing images and media assets, where applicable (subject to availability and quality).

Basic formatting and cleanup during migration (headings, paragraph spacing, image placement) for consistency across pages.

## SEO Continuity(301 Redirect Plan)

---

- Audit the current website URL list (existing .html pages and other indexed URLs).
- Prepare a 301 redirect mapping sheet from old URLs to new URLs based on the approved sitemap and final URL structure.
- Implement 301 redirects on the server/hosting layer as per hosting capability (or via application routing if applicable).

Verify redirects post go-live (spot checks + sample-based validation) to ensure key pages do not return 404.

## Development Technologies

---

- Frontend: React.js
- Backend: Node.js
- Database: PostgreSQL

## Server Requirements

---

- VPS Server
- RAM: 4GB
- SSD: 100GB NVME

Linux Server

## Development Timeline

| Phases             | Deliverable           | Time in Days |
|--------------------|-----------------------|--------------|
| Phase 1            | Requirement Gathering | 1            |
| Phase 2            | Frontend Redesign     | 14           |
| Phase 3            | Backend CMS Editor    | 12           |
| Phase 4            | Going Live            | 3            |
| Total Working Days |                       | 30           |

## Team and Resource Allocation

| Sr. No          | Resource Type         | Total Resources |
|-----------------|-----------------------|-----------------|
| 1               | Project Manager       | 1               |
| 2               | Sr. ReactJS Developer | 1               |
| 3               | Sr. NodeJS Developer  | 1               |
| 4               | QA / Tester           | 1               |
| 5               | Sr. UI/UX Designer    | 1               |
| Total Resources |                       | 4               |



## Development Cost

1.

| Development Module         | Development Cost (INR) |
|----------------------------|------------------------|
| APS Website Re-Development | 3,25,000/-             |

**Amount in words:** Three lakh twenty-five thousand INR only.

**Notes:**

- The given cost does not include any domain and server charges.
- The given cost does not encompass any transaction charges that may apply.

*It excludes expenses related to onsite training, travel, and accommodation costs.*

## Client Responsibilities

Provide final content for each page (text, images, PDFs) promptly.

- Provide hosting, domain, and DNS access required for deployment.
- Provide webmail URL and fee payment URL/provider details.
- Provide approval and feedback within agreed timelines to avoid project delays.

## Payment Schedule

1.

| Sr. No. | Modules              | Payment Installment | Amount (INR) |
|---------|----------------------|---------------------|--------------|
| 1       | Advance Payment      | 30%                 | 97,500/-     |
| 2       | UI Design Completion | 30%                 | 97,500/-     |

|   |                                |             |                   |
|---|--------------------------------|-------------|-------------------|
| 3 | Website Development Completion | 30%         | 97,500/-          |
| 4 | Testing & Handover             | 10%         | 32,500/-          |
|   | <b>Total</b>                   | <b>100%</b> | <b>3,25,000/-</b> |

## Maintenance & Technical Support

### Post-Launch Technical Support

Upon your website's go-live date, we are pleased to offer 7 Days of off-site (remote) technical support at no additional cost. Our support covers various issue levels and includes the following response times:

| Issue Level                                             | Response Time                                              |
|---------------------------------------------------------|------------------------------------------------------------|
| Fatal Error ( Application Crashed and Stopped working ) | As soon as possible but not exceeding 48 Hours - On Demand |
| Bug Fixes                                               | As soon as possible but not exceeding 24 Hours - On Demand |

### Support Schedule

Our technical support services are available during the following hours:

- Timing: 10:00 AM to 6:00 PM IST
- Working Days: Monday to Friday
- Exclusions: Our support services do not cover holidays, Saturdays, and Sundays.

During these designated hours, our team is dedicated to addressing and resolving any technical issues or challenges you may encounter with your website. Your satisfaction is our priority, and we're committed to ensuring a smooth and efficient post-launch experience for your online business.

## New Section

### 1. Annual Maintenance contract

After the expiration of the Free Support Period, you have to opt for our Annual Maintenance Support service. The cost for Maintenance Support is as follows:

|                                   |                          |
|-----------------------------------|--------------------------|
| <b>Total Yearly Support Hours</b> | 96 Hours (8 each month)  |
| <b>Cost</b>                       | 1,10,000 INR             |
| <b>Payment Terms</b>              | 25% Advance Each quarter |

**Notes:**

- *The given cost does not encompass any transaction charges that may apply.*
- *It excludes expenses related to onsite training, travel, and accommodation costs.*
- *Monthly hours laps if not utilized.*
- *Monthly Balance hours can not be carried forward to the next month.*

**Maintenance Support Tasks Include:**

1. Text Changes: Any text updates or modifications you require for your website.
2. Image Changes: Updating or replacing images on your site.
3. New Plugin Integration: Assistance with the integration of new plugins or third-party tools to enhance your website's functionality.
4. Layout Changes and Clock Repositioning: Modifying the layout of your website and adjusting the positioning of elements, including clocks.

**Exclusions:**

1. Please note that Maintenance Support does not cover any form of data entry work.

Our Maintenance Support service is designed to provide you with flexible and cost-effective assistance for ongoing updates and improvements to your website. You can request support as needed, and we will bill you at the specified hourly rate for the time spent on the requested tasks.

## Assumptions

---

### 1. Client's side Required Details:

- The Client should provide the valid Logo, contents, Images, Icons and videos.

### 1. User Acceptance Testing (UAT):

- A User Acceptance Testing (UAT) 2 days will be allocated to verify the provided materials and functionalities.
- After this 2-day UAT period, any unreported issues will be considered as deemed acceptance.

### 1. Scope Limitations:

- The project scope and the scope of work are explicitly defined by the information listed in the relevant sections.
- Any additional features or requirements not mentioned in these sections are not within the scope of this project.

These assumptions provide clear expectations and guidelines for both the client and the development team, ensuring a smooth project execution.

## Terms and Conditions

---

### 1. Proposal Validity:

- This proposal is valid for 5 days from the date of submission.

### 1. Taxes:

- In case of any revisions in taxes by the Government at a later date for the period under consideration, the charges will be adjusted at the revised rates.

### 1. Payment Terms:

- Payment for all invoices must be made within seven (7) days of receiving the invoice.

### 1. Force Majeure:

- This proposal is subject to the force majeure clause.
- Consultants are obligated to meet the proposal commitments, except for incidents beyond their control, including natural disasters, riots, war, and other such events that would make it impossible for the

consultants to fulfill their obligations for the assignment.

These terms and conditions provide a clear framework for the proposal and ensure mutual understanding between both parties involved in the project.

***"Thank you. We're excited to help your business thrive with our skills!"***

## Version Logs

| Version No | Date        | Change Logs      |
|------------|-------------|------------------|
| 1.0        | 28 NOV 2025 | Initial Proposal |